

Date of Issuance: 06/09/2026	Effective Date: 06/09/2026
Owner: Town of Pendleton	Owner's Contract No.: 2025-2
Contractor: American Paving and Excavating, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 25J1-0053.001
Project: Town Park Court Improvement Project	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Change the orientation of the pickleball courts, install new net sleeves and foundations, trim existing sleeves flush to grade and fill with grout. Install color seal patch over existing post foundations to level and ensure proper bonding of the color seal surface to the concrete.

Attachments: APE-COR-003, Pickleball Courts Orientation

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>108,095.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ <u>52,848.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>160,943.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>10,216.60</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>171,159.60</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (if required)
Title: Construction PM
Date: 06-09-26

By: _____
Owner (Authorized Signature)
Title: _____
Date: _____

By: Mitchell
Contractor (Authorized Signature)
Title: Project Manager
Date: 6/9/26

American Paving & Excavating, INC.

5880 Thompson Road
Clarence Center, New York 14032-9724
(716) 741-2649
Fax: (716) 741-2218

June 9, 2026

Nussbaumer & Clarke, Inc
80 Main Street - Unit A
Lockport, NY 14094

Re: Town of Pendleton, Town Park Court Improvement Project
APE-COR-003, Pickleball Courts Orientation

Dear Joseph Evans,

Please see the costs below to perform the requested work at the Town of Pendleton, Town Park Courts

Change the orientation of the pickleball courts, install new net sleeves and foundations, trim the existing sleeves down flush to pavement grade and fill holes with grout.

\$7,884.00

Install color seal patch over the concrete of the existing net post foundations to level, smooth and ensure proper bonding of the color seal surface to the concrete

\$1,000.00

Subtotal	\$8,884.00
15% OHP	\$1,335.60
Total	\$10,216.60

Please contact the office with any questions.

Sincerely,

Mitchell Ocean

Mitchell Ocean
Project Manager



Woodsmith Fence Corp
 5299 Enterprise Drive
 Lockport, New York 14094
 P 716-433-1300
 info@woodsmithfence.com
 woodsmithfence.com

Sales Quotes

ID: P26-00318
 Date: 6/5/2026

Town of Pendleton Court Improvements

Client	American Paving and Excavating 5880 Thompson Rd Clarence Center, NY 14032	Point of Contact	Mitchell Maciuba (716) 741-2649 MitchM.American@gmail.com
Jobsite Address	6570 Campbell Blvd. Lockport, NY 14094	Salesperson	Brandon Moore

Catalog	Quantity	Price
Digging/Setting Ground Sleeves for Four (4) Pickleball courts <i>Proposal includes saw cutting, excavation, and concrete foundations for eight (8) ground sleeves in a new orientation. Foundations to be 24" x 48", 4,000 PSI concrete. Existing sleeves will be filled with grout and cut flush to top of foundation.</i>	1	7,884.00

7,884.00

Special Conditions
 12600058-CO01

Signatures	Summary
	Material 1,730.00
	Labor 4,840.00
	Subtotal 7,884.00

Signature	Print Name & Title	Date	Total
			7,884.00

Exclusions

The above pricing specifically excludes:
 Sales and use taxes as well as licenses and permits
 Demo of antiquated sleeves
 Lighting to perform our work
 Performance and payment bonds and OCP insurance
 Insurance that may be required by adjacent property owners ie: Railroad, Utility
 Testing and inspection of our work or products
 Location of Utilities not covered by Dig Safely NY
 Grounding of Fence
 Rock drilling or breaking
 Shift differential / overtime
 Asphalt patch or repair
 Grass repair
 Excessively wet conditions
 Spoils removal; stockpiled onsite and removed by others
 Concrete washout: must be provided and maintained by others