

TOWN OF PENDLETON

Engineering Report
September 2026



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**

- MS4 Year 3 (2026 Compliance Items)

- Annual Report and SWMP (Draft) – Submitted to NYSDEC
 - **Action Item:** Semi – annual report due Oct 1, 2026

- **GIS Implementation**

- Water system mapping (hydrants / valve / mainlines (field work completed and redline of water system map under review)

- **Town Comprehensive Plan Update**

- Draft Comprehensive Plan is under development in coordination with the Planning Board; Draft completion date (TBD)
 - **Action Item:** None

- **Town Park Improvements**

- Town Parks Court Improvement project substantially complete – misc. punch list items remain. **Action Item:** none
 - Depeau Park – field work for the Property Survey has been completed as part of property transfer from Canal Corp to the Town

- **Town Department Support**

- **EPA Lead Copper Rule – Town compliance action items (2026):**
 - Initial inventory completed and submitted to NYSDOH
 - Notification to property owners with request to call or submit a form to be completed
 - Updated Emergency Response Plan
 - **Action Items:** Develop and implement plan to identify unknown water service material types that are connected to the Town main

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
 - Primary Construction Activities – paving completed 9/8/2026
 - **Action Item:** construction closeouts and dedication underway