

TOWN OF PENDLETON

Engineering Report
October 2026



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**

- MS4 Year 3 (2026 Compliance Items)

- Semi -Annual Compliance Report Submitted to NYSDEC Oct 1, 2026
 - **Action Item:** None

- **GIS Implementation**

- Water system mapping (hydrants / valve / mainlines (field work completed and redline of water system map under review)

- **Town Comprehensive Plan Update**

- Draft Comprehensive Plan is under development in coordination with the Planning Board; Draft completion date (TBD)
 - **Action Item:** None

- **Town Park Improvements**

- Town Parks Court Improvement project substantially complete – misc. punch list items remain. **Action Item:** none
 - Depeau Park – field work and mapping for the Property Survey has been completed as part of property transfer from Canal Corp to the Town. Concept improvements has been sent to Canal corporation for approval in support of Greenway Grant application.

- **Town Department Support**

- **EPA Lead Copper Rule – Town compliance action Items (2026):**
 - Initial inventory completed and submitted to NYSDOH
 - Notification to property owners with request to call or submit a form to be completed
 - Updated Emergency Response Plan
 - **Action Items:** Develop and implement plan to identify unknown water service material types that are connected to the Town main

- **Miscellaneous**

- 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
 - Project is substantially complete – closeouts and certifications are underway
 - **Action Item:** Upon acceptance of closeouts complete Subdivision Dedication