

Date of Issuance: 07/09/2026	Effective Date: 07/09/2026
Owner: Town of Pendleton	Owner's Contract No.: 2025-2
Contractor: American Paving and Excavating, Inc.	Contractor's Project No.:
Engineer: Nussbaumer & Clarke, Inc	Engineer's Project No.: 25J1-0053.001
Project: Town Park Court Improvement Project	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Lower and upper fabric replacement as outlined in attached quotes.

Attachments: *APE-Depeau Park Fabric Replacement*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>108,095.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : \$ <u>63,064.60</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>171,159.60</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>10,824.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>181,983.60</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)		Owner (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Construction PM</u>	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: <u>07-09-26</u>	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____